Portfolio Weekly Status Report

Sample synthetic reporting pack | Cut-off: 09-Nov-2026 | Mumbai analytics portfolio

Executive summary

Six concurrent data-science projects are tracked using common evidence-based rules. Fraud Detection Model, Computer Vision QA and Data Platform Modernisation are RED. Two projects have no update at the reporting cut-off; late updates beyond the two-day tolerance are also RED. Missing or late information is not assumed healthy.

Project	Owner	SPI*	CPI*	Effort burn	Critical open	Max slip	RAG
Customer Churn Prediction	Asha Mehta	0.96	1.02	104%	0	0	GREEN
Demand Forecasting	Rohan Shah	1.02	1.08	99%	0	0	GREEN
Fraud Detection Model	Neha Iyer	0.89	0.94	110%	2	6	RED
Computer Vision QA	Kabir Rao	0.83	0.73	119%	1	10	RED
Customer Segmentation	Mira Joshi	1.06	1.18	95%	0	0	GREEN
Data Platform Modernisation	Arjun Nair	0.97	0.98	106%	1	4	AMBER

*SPI/CPI use the latest available valid update; update freshness is a separate RAG override.

Decisions and escalations

1. RED projects: submit a recovery plan with accountable owner, due date and quantified impact within one working day. 2. Missing/late updates: owner to submit evidence or explain by next business day; RAG stays RED until resolved. 3. Critical issues: obtain sponsor decision where due dates are missed or milestones are threatened. 4. Forecasts: validate baseline and scope assumptions before communicating a revised committed date.

Reporting Rules Guide

RAG is calculated, not selected by the project manager. Overall status is the worst trigger across metrics. Missing or stale data cannot produce GREEN.

Metric	Green	Amber	Red
SPI	≥0.95	0.90–<0.95	<0.90
CPI	≥0.95	0.90–<0.95	<0.90
Effort burn	≤1.05	>1.05–1.15	>1.15
Open critical issues	0	1	≥2
Milestone slip	≤2 days	3–7 days	>7 days
Update freshness	On time	1–2 days late	Missing or >2 days late

Earned value and forecasting

PV = planned value; EV = earned value; AC = actual cost. SPI = EV ÷ PV and CPI = EV ÷ AC. SPI below 1.00 means less work earned than planned; CPI below 1.00 means lower cost efficiency. Indicative forecast duration = baseline duration ÷ SPI; estimate at completion = budget at completion ÷ CPI. Forecasts are decision support, not commitments; document approved scope and baseline changes.

Data quality gates

Before publishing: confirm one row per project/week; flag missing or late submissions; reject negative effort/cost; ensure every open issue has an owner and due date; validate milestone dates; investigate stale records; preserve the cut-off snapshot and exception log.

Training note for project managers

Submit by Monday 15:00 IST. Report cumulative planned and actual effort, PV/EV/AC, milestone forecasts, critical issue count and a concise blocker/action statement. Add a new dated weekly record; never overwrite history. Unknown values must be marked missing with an explanation, not entered as zero. Every blocker needs an owner, next action and due date. Challenge incorrect metrics with evidence through the PMO exception process; do not manually change RAG.

How this reduces optimism bias and supports earlier escalation

Common thresholds replace subjective colour selection. Actual effort and cost are compared with planned value; milestone slips and critical issues are counted explicitly; late and missing updates remain visible and trigger RED. Weekly snapshots expose repeated slippage and deteriorating SPI/CPI. Named owners, due dates, ageing and escalation triggers turn warning signals into accountable actions.